
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Joliet Chemical Fire ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #4
Progress
Joliet Chemical Fire

New Lenox, IL 
Latitude: 41.5126201 Longitude: ­88.0189452 

To: Douglas Ballotti, US EPA Region 5
Samuel Borries, US EPA Region 5
Craig Thomas, US EPA Region 5
Phillippa Cannon, US EPA Region 5
Jason El­Zein, US EPA Region 5
Jacqueline Clark, USEPA Region 5
Valencia Darby, U.S. DOI
Mark Johnson, ATSDR
Mark Razny, US DOT PHMSA
Blaine Kinsley, Illinois EPA
Harold Damron, Will County EMA
Adam Reigel, New Lenox FPD

From: Jacob Hassan, OSC 

Date: 8/30/2019 

Reporting Period: 8/24/2019 ­ 8/30/2019 

1. Introduction

1.1 Background

Site Number: C5PZ Contract Number: EP­S4­16­02

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2019 Start Date: 8/7/2019

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20190805

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency response

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The site is located at 20604 Amherst Court, New Lenox Township, Will County, Illinois 60433.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Collection points were maintained to intercept contaminated run­off from reaching storm drains.  Solid, liquid
and semi­solid chemical products that were generating unsafe levels of formaldehyde were removed from a
former process room in the remaining structure for disposal.

2.1.2 Response Actions to Date
­ Collection points consisting of a pump and adjacent tank were maintained around the site to intercept
storm water run­off;
­ Waste chemicals were removed from the floor of a process room containing elevated levels of
formaldehyde vapors;
­ A fiber drum found to be leaking in the chemical storage area of the remaining building was removed and
it's contents were containerized for disposal;
­ Diversion piping was installed on downspouts to divert storm water away from the front of the building;
­ Liquid and solid wastes generated from stabilization activities to date were removed for proper disposal;
­ Chemical products and equipment not impacted by the fire will be removed by the facility owner under
USEPA oversight; and
­ Air sampling was conducted in and around the remaining structure for formaldehyde for worker and public
safety; and
­ Off­hour site security was maintained to prevent access to the facility.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
See PolRep #1

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 Oil impacted
waste

solid   40 yds  TBD disposal  TBD

 Oil impacted
soils

solid  60 yds  TBD disposal  WMX Laraway Landfill, Joliet, IL 

 Oily liquids liquid  TBD treatment
Covanta Environmental Services,
Portage, IN

2.2 Planning Section

2.2.1 Anticipated Activities
­ Collection points (pumps, tanks and diversion berms) will continue to be maintained to prevent
contaminated water from running off site as rainfall events create storm water run­off; and
­ Off hour site security will be maintained to prevent access to the facility
­ MPG industries will continue to remove product and equipment from the site

2.2.1.1 Planned Response Activities
See Section 2.2.1

2.2.1.2 Next Steps
See Section 2.2.1

2.2.2 Issues
Discussion continue with the site owner over next steps for the cleanup.

2.3 Logistics Section

ERRS contractor Environmental Restoration, LLC is providing logistical support on site.

2.4 Finance Section

2.4.1 Narrative
ERRS is supporting site stabilization activities by Environmental Restoration, LLC.  START contractor
TetraTech, Inc. is supporting sampling, monitoring and site characterization activities.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $150,000.00 $102,000.00 $48,000.00 32.00%

TAT/START $40,000.00 $28,000.00 $12,000.00 30.00%

Intramural Costs

USEPA ­ Direct $10,000.00 $6,000.00 $4,000.00 40.00%

USEPA ­ InDirect $0.00 $2,000.00 ($2,000.00) 0.00%

Total Site Costs $200,000.00 $138,000.00 $62,000.00 31.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
OSC Jacob Hassan and RM Tobey Viehweg are serving as safety officers.

2.5.2 Liaison Officer
OSCs Jacob Hassan and Paul Ruesch are serving as liaison officer with local, state and federal authorities.

2.5.3 Information Officer
CIC Adrian Palomeque is serving as information officer.

3. Participating Entities

3.1 Unified Command
A multi­agency coordination council (MACC) consisting of the following entities continue to coordinate on the
response:

US EPA Region 5
Illinois EPA
Will County EMA/Health Department
New Lenox Fire Protection District

The MACC met on August 20 to discuss the status of the Site and next steps.

3.2 Cooperating Agencies
US DOT PHMSA
Illinois Office of the State Fire Marshall
Illinois Environmental Protection Agency
Illinois Department of Transportation
Illinois Attorney General's Office
Will County Emergency Management Agency
Will County Health Department
Will County State Attorney's Office
New Lenox Fire Protection District
New Lenox Public Works Department

4. Personnel On Site

EPA: 1
ERRS: 6
START: 1
Security: 1

Total: 9

5. Definition of Terms

CIC Community Involvement Coordinator
ERRS Emergency and Rapid Response Services
MACC Multi­Agency Coordinating Committee
NIOSH National Institute for Occupational Safety & Health
OSC On Scene Coordinator
OSHA Occupational Safety & Health Administration
PEL Permissible Exposure Level
REL Recommended Exposure Level
RM Response Manager
SDS Safety Data Sheet
START Superfund Technical and Response Team
USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/jolietchemicalfire 

6.2 Reporting Schedule
The next PolRep will be issued next week.

7. Situational Reference Materials

No information available at this time.
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Will County Health Department
Will County State Attorney's Office
New Lenox Fire Protection District
New Lenox Public Works Department

4. Personnel On Site

EPA: 1
ERRS: 6
START: 1
Security: 1

Total: 9

5. Definition of Terms

CIC Community Involvement Coordinator
ERRS Emergency and Rapid Response Services
MACC Multi­Agency Coordinating Committee
NIOSH National Institute for Occupational Safety & Health
OSC On Scene Coordinator
OSHA Occupational Safety & Health Administration
PEL Permissible Exposure Level
REL Recommended Exposure Level
RM Response Manager
SDS Safety Data Sheet
START Superfund Technical and Response Team
USEPA United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/jolietchemicalfire 

6.2 Reporting Schedule
The next PolRep will be issued next week.

7. Situational Reference Materials

No information available at this time.








